Week 1 – Setup and Architecture:

Setting up the project environment and designing database structure.

Week 2 – UI and Core Authentication:

Creating basic user interface and login/registration modules.

Week 3 – User Dashboard:

Building dashboard for users to view and manage bookings.

Week 4 – Bike Owner & Admin Dashboard:

Developing control panels for bike owners and admin management.

Week 5 – QR Unlock and Booking Logic:

Implementing QR code system for instant bike unlocking and booking.

Week 6 – Payment and Transaction Logic:

Adding secure online payment and transaction features.

Week 7 – System Integration and Bug Fixes:

Connecting all modules and resolving technical issues.

Week 8 – Final Polish & Soft Launch:

Improving design, testing performance, and preparing for soft launch.